



# ESWR 2017 Rally layout - not to scale !!!.



# Inside - not to scale !!



# Tasks

## **Before Saturday**

Bring and Buy organisation, till, forms, process.

Confirm who collects traders / booters money?

Confirm when gazebos will be brought to site

Confirm car park attendants

## **Saturday 15:00 ??**

Bring tressel tables to site -Tony

Set up internal tables

Set up bring and buy

Put up onsite signs

Put up offsite signs

Put up Internal signs

## **Sunday 6:45am**

Mark out car park - set out the states and tape

Set up power to demo areas - Tony

Ensure gate rota is in place and aware of the plan for traders booters and demo locations.

Ensure gate has visitor passes and float

Ensure ATC are in position to direct the car park traffic.

Put up tents and gazebos

Aerials for Special event station and special interest groups

Set up the special event station -Leiston

Put up FDARS banner

## **Sunday 7:00- 7:30 am**

Traders and booters arrive

## **Sunday 9:30 am**

Visitors arrive

## Gate Rota

7am-8am	Jonathan G0DVJ	Martin G0PJO	Kevin G8MXV	Alan M0JSA
8am-9am	Tony G0AKC	Chris M G3XML	Mike M0MCY	
9am-10am	Chris I G6DPE	Andre	Vaughn 2E0EDN	Debbie M6HJZ
10am-11am	Dave G8XUL	Alison 2E0HJK	Richard Peck	
11am-12noon	Kevin G8MXV	Phil G0TCP		
After 12	Raynet??			

On site Communication: Use 145.400 S16 FM

What have we missed ??